SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:19AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 101 Const Calendar Day: 625 Date: 26-May-2011 Thursday

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary' Dispute
Tower Bolting —~
ABF's bolting crew continued the tower bolting operation at splice #4 West and South tower at 145M
elevation. Ryan and Roger work on tensioning, from the head side, the exterior skin plate bolts behind the
longitudinal stiffener of the West tower. Mike and Tony work on tensioning the skin plate bolts in South
tower. Casey and Kevin joined Roger's crew at 10:15 AM. They work on aligning and placing the
longitudinal stiffener bolts, nuts and washers in the South tower.

Please see Sami Daouk's diary for Casey's and Kevin's labor hour.

04-0120F4 Bid Item: 053 T-L04-BNE.053 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
(e e
‘h} ddrRptbyBidltem Pagelof 1




